
CALIFORNIA STATE UNIVERSITY, CHANNEL ISLANDS
2006/2007 Construction

January 31, 2007

Project Budget Prior Year Spending Current Year Expenses Balance Available Available until

Santa Cruz Village                          29,428,420                     3,321,998                   13,960,101                12,146,321 construction end
Santa Cruz Village                                       -                        467,723                       (469,746)                         2,023 construction end
Library                          

                         
49,571,222                   11,593,930                   12,981,133                24,996,158 construction end
78,999,642                   15,383,651                   26,471,489                37,144,502 

                            - 
2002 Minor Cap Outlay                               463,000                        463,000                                0 06/30/2007
2003 Minor Cap Outlay                                 75,000                          75,000                             - 12/31/2006
Science Lab                            1,262,000                     1,261,928                              72 12/31/2007
2004 Minor Cap Outlay                               258,108                        258,094                              14 06/30/2009
2005 Minor Cap Outlay                               501,000                        216,438                        260,921                       23,641 06/30/2008
Switchgear                               940,000                        195,880                        743,207                            913 06/30/2008
MCO & EMS                               350,000                                -                        312,840                       37,160 06/30/2008
Phase 1A & 1B                            

                           
1,171,000                                -                          27,202                  1,143,798 12/31/2010
5,020,108                     2,470,339                     1,344,170                  1,205,598 


