
 

CALIFORNIA STATE UNIVERSITY, CHANNEL ISLANDS
2007/2008 Construction

October 31, 2007

Fund Project Budget Prior Year Spending Current Year Expenses Balance Available Available until Approp Reversal Dat

RB002 Library 51,000,000                             36,106,219                     7,049,627                       7,844,154                    construction end
RB003 Santa Cruz Village -                                         467,723                          (467,723)                         -                               construction end
RB004 Santa Cruz Village 29,428,420                             21,234,828                     -                                  8,193,592                    construction end
RB005 Santa Cruz Village 36,743,550                             28,341,837                     5,603,906                       2,797,807                    construction end

117,171,970                          86,150,607                   12,185,811                    18,835,552                

CD910 Minor Capital Outlay 468,000                                  -                                  -                                  468,000                       6/30/2008 06/30/2010
CE900 2002 Minor Cap Outlay 463,000                                  463,000                          -                                  0                                  6/30/2005 06/30/2007
CE910 Science Lab 1,262,000                               1,261,928                       -                                  72                                12/31/2005 12/31/2007
CE915 Minor Capital Outlay 126,000                                  -                                  -                                  126,000                       6/30/2008 06/30/2010
CF900 2004 Minor Cap Outlay 258,108                                  258,094                          -                                  14                                6/30/2007 06/30/2009
CF910 2005 Minor Cap Outlay 501,000                                  480,590                          219                                 20,191                         6/30/2006 06/30/2008
CF915 Switchgear 940,000                                  940,000                          -                                  0                                  6/30/2006 06/30/2008
CF920 MCO & EMS 350,000                                  350,000                          -                                  (0)                                 6/30/2006 06/30/2008
CF925 Phase 1A & 1B 2,533,000                               851,283                          222,666                          1,459,052                    6/30/2007 12/31/2009
CG905 Roof Repair & Resurfacing 1,688,000                               162,148                          1,059,690                       466,162                       6/30/2007 06/30/2009
CG910 2006 Cap Outlay Bond 1,967,000                               156,391                          91,058                            1,719,551                    6/30/2007 06/30/2009
CG915 2006 Minor Cap Outlay 490,000                                  20,697                            368,063                          101,240                       12/31/2007 12/31/2009
CG920 Generator 575,000                                  -                                  123                                 574,877                       12/31/2007 12/31/2009
CG925 Energy Project 263,485                                  -                                  -                                  263,485                       12/31/2007 12/31/2009
CG930 Library Group II 3,074,000                               -                                  525,782                          2,548,218                    6/30/2010 06/30/2012
CG935 Telecom & Window Renewal 2,607,000                               -                                  -                                  2,607,000                    6/30/2008 06/30/2010
CG940 Classroom & Faculty Renov/Add 939,000                                  -                                  6                                     938,994                       6/30/2008 06/30/2010
CG945 CI Nursing Facility Improvemen 1,216,000                               -                                  35                                   1,215,965                    6/30/2010 06/30/2012
CG950 Entrance Road 791,000                                  -                                  -                                  791,000                       6/30/2009 06/30/2011

11,416,593                            4,944,129                     1,741,819                      4,730,645                  
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