
Fund Project Budget Prior Year Spending Current Year Expenses Encumbrances Balance Available Encumber By Date Reversion Date

RB002 Library 51,000,000                50,066,535                635,828                       203,321                94,316                    construction end
RB005 Santa Cruz Village 37,302,000                36,322,347                341,933                       119,514                518,206                  construction end
RB007 University Student Union 8,615,680                  -                             824,484                       5,550,293             2,240,904               construction end

96,917,680                86,388,882                1,802,244                    5,873,127             2,853,426               

CD910 Minor Capital Outlay 468,000                     -                             -                               468,000                -                          6/30/2008 6/30/2010
CE915 Minor Capital Outlay 126,000                     68,145                       10,493                         47,362                  -                          6/30/2008 6/30/2010
CF900 2004 Minor Cap Outlay 258,108                     258,094                     -                               -                        14                           6/30/2007 6/30/2009
CF925 Phase 1A & 1B 2,533,000                  2,408,130                  120,618                       6,759                    (2,507)                     6/30/2007 6/30/2009
CG905 Roof Repair & Resurfacing 1,688,000                  1,687,960                  -                               -                        40                           12/31/2007 12/31/2009
CG910 2006 Cap Outlay Bond 1,967,000                  1,054,879                  479,094                       560,753                (127,726)                 12/31/2007 12/31/2009
CG915 2006 Minor Cap Outlay 490,000                     491,075                     (1,075)                          157                       (157)                        12/31/2007 12/31/2009
CG920 Generator 575,000                     894                            586,085                       17,350                  (29,329)                   12/31/2007 12/31/2009
CG925 Energy Project 263,485                     263,485                     -                               -                        -                          12/31/2007 12/31/2009
CG930 Library Group II 3,074,000                  2,756,485                  -                               59,555                  257,960                  6/30/2010 6/30/2012
CG935 Telecom & Window Renewal 2,657,888                  715,519                     22,581                         1,887,146             32,641                    6/30/2008 6/30/2010
CG940 Classroom & Faculty Renov/Add 1,989,000                  679,043                     128,244                       899,704                282,010                  6/30/2008 6/30/2010
CG945 CI Nursing Facility Improvements 1,216,000                  312,827                     774,020                       113,675                15,478                    6/30/2010 6/30/2012
CG950 Entrance Road 791,000                     204,546                     324,078                       273,949                (11,573)                   6/30/2009 6/30/2011
CG955 Infrastructure Improvements 47,134,000                16,563                       2,752,279                    37,561,508           6,803,650               6/30/2010 6/30/2012

65,230,481                10,917,644                5,196,416                    41,895,919           7,220,502               
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