
Fund Project Budget Prior Year Spending Current Year Expenses Encumbrances Balance Available Encumber By Date Reversion Date

RB002 Library 52,100,000                50,066,535                878,266                       397,284                757,915                  construction end
RB005 Santa Cruz Village 37,302,000                36,322,347                659,957                       455,994                (136,299)                 construction end
RB007 University Student Union 8,615,680                  -                             3,386,952                    4,531,196             697,532                  construction end

98,017,680                86,388,882                4,925,175                    5,384,474             1,319,149               

CD910 Minor Capital Outlay 468,000                     -                             -                               468,000                -                          6/30/2008 6/30/2010
CE915 Minor Capital Outlay 126,000                     68,145                       17,427                         40,428                  -                          6/30/2008 6/30/2010
CF900 2004 Minor Cap Outlay 258,108                     258,094                     -                               -                        14                           6/30/2007 6/30/2009
CF925 Phase 1A & 1B 2,533,000                  2,408,130                  117,068                       7,802                    0                             6/30/2007 6/30/2009
CG905 Roof Repair & Resurfacing 1,688,000                  1,687,960                  -                               -                        40                           12/31/2007 12/31/2009
CG910 2006 Cap Outlay Bond 1,967,000                  1,054,879                  810,506                       164,063                (62,448)                   12/31/2007 12/31/2009
CG915 2006 Minor Cap Outlay 490,000                     491,075                     (1,075)                          157                       (157)                        12/31/2007 12/31/2009
CG920 Generator 575,000                     894                            574,042                       17,350                  (17,286)                   12/31/2007 12/31/2009
CG925 Energy Project 263,485                     263,485                     -                               -                        -                          12/31/2007 12/31/2009
CG930 Library Group II 3,074,000                  2,756,485                  309,869                       20,101                  (12,455)                   6/30/2010 6/30/2012
CG935 Telecom & Window Renewal 2,657,888                  715,519                     1,865,605                    45,517                  31,247                    6/30/2008 6/30/2010
CG940 Classroom & Faculty Renov/Add 1,989,000                  679,043                     700,552                       331,639                277,766                  6/30/2008 6/30/2010
CG945 CI Nursing Facility Improvements 1,216,000                  312,827                     893,472                       12,647                  (2,947)                     6/30/2010 6/30/2012
CG950 Entrance Road 791,000                     204,546                     551,793                       42,203                  (7,543)                     6/30/2009 6/30/2011
CG955 Infrastructure Improvements 47,134,000                16,563                       8,932,331                    32,145,095           6,040,012               6/30/2010 6/30/2012

65,230,481                10,917,644                14,771,590                  33,295,003           6,246,244               
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