
Fund Project Budget Prior Year Spending Current Year Expenses Encumbrances Balance Available Encumber By Date Reversion Date

RB002 Library 52,100,000                50,066,535                1,020,071                    363,385                650,009                  construction end
RB005 Santa Cruz Village 37,302,000                36,322,347                765,726                       295,297                (81,370)                   construction end
RB007 University Student Union 12,695,094                -                             6,223,104                    4,529,372             1,942,618               construction end

102,097,094              86,388,882                8,008,901                    5,188,054             2,511,257               

CD910 Minor Capital Outlay 468,000                     -                             468,000                       -                        0                             6/30/2008 6/30/2010
CE915 Minor Capital Outlay 126,000                     68,145                       43,427                         14,428                  -                          6/30/2008 6/30/2010
CF900 2004 Minor Cap Outlay 258,108                     258,094                     14                                -                        0                             6/30/2007 6/30/2009
CF925 Phase 1A & 1B 2,533,000                  2,408,130                  124,870                       (11,054)                 11,055                    6/30/2007 6/30/2009
CG905 Roof Repair & Resurfacing 1,688,000                  1,687,960                  40                                -                        0                             12/31/2007 12/31/2009
CG910 2006 Cap Outlay Bond 1,967,000                  1,054,879                  825,697                       42,630                  43,795                    12/31/2007 12/31/2009
CG915 2006 Minor Cap Outlay 490,000                     491,075                     (1,075)                          -                        (0)                            12/31/2007 12/31/2009
CG920 Generator 575,000                     894                            574,106                       -                        0                             12/31/2007 12/31/2009
CG925 Energy Project 263,485                     263,485                     -                               -                        -                          12/31/2007 12/31/2009
CG930 Library Group II 3,074,000                  2,756,485                  317,516                       -                        (0)                            6/30/2010 6/30/2012
CG935 Telecom & Window Renewal 2,657,888                  715,519                     1,865,605                    20,420                  56,344                    6/30/2008 6/30/2010
CG940 Classroom & Faculty Renov/Add 1,989,000                  679,043                     766,397                       349,831                193,730                  6/30/2008 6/30/2010
CG945 CI Nursing Facility Improvements 1,216,000                  312,827                     893,472                       6,916                    2,784                      6/30/2010 6/30/2012
CG950 Entrance Road 1,390,000                  204,546                     552,322                       41,891                  591,240                  6/30/2009 6/30/2011
CG955 Infrastructure Improvements 47,134,000                16,563                       15,018,124                  26,707,400           5,391,913               6/30/2010 6/30/2012

65,829,481                10,917,644                21,448,515                  27,172,461           6,290,861               
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