
Fund Project Budget Prior Year Spending Current Year Expenses Encumbrances Balance Available Encumber By Date Reversion Date

RB002 Library 52,100,000                51,159,303                143,295                       328,476                468,926                  construction end
RB005 Santa Cruz Village 37,114,484                37,101,995                12,489                         -                        (0)                            construction end
RB007 University Student Union 12,695,094                6,549,657                  2,752,733                    2,278,235             1,114,469               construction end

101,909,578              94,810,955                2,908,517                    2,606,711             1,583,395               

CD910 Minor Capital Outlay 468,000                     468,000                     -                               -                        0                             6/30/2008 6/30/2010
CE915 Minor Capital Outlay 126,000                     126,000                     -                               -                        -                          6/30/2008 6/30/2010
CG905 Roof Repair & Resurfacing 1,688,000                  1,688,000                  -                               -                        0                             12/31/2007 12/31/2009
CG910 2006 Cap Outlay Bond 1,967,000                  1,955,374                  11,625                         -                        1                             12/31/2007 12/31/2009
CG915 2006 Minor Cap Outlay 490,000                     490,000                     -                               -                        (0)                            12/31/2007 12/31/2009
CG920 Generator 575,000                     575,000                     -                               -                        0                             12/31/2007 12/31/2009
CG925 Energy Project 263,485                     263,485                     -                               -                        -                          12/31/2007 12/31/2009
CG930 Library Group II 3,074,000                  3,074,000                  -                               -                        -                          6/30/2010 6/30/2012
CG935 Telecom & Window Renewal 2,657,888                  2,657,888                  -                               -                        -                          6/30/2008 6/30/2010
CG940 Classroom & Faculty Renov/Add 1,989,000                  1,445,439                  164,123                       210,690                168,747                  6/30/2008 6/30/2010
CG945 CI Nursing Facility Improvements 1,216,000                  1,214,846                  1,154                           -                        0                             6/30/2010 6/30/2012
CG950 Entrance Road 1,390,000                  776,879                     19,364                         113,009                480,748                  6/30/2009 6/30/2011
CG955 Infrastructure Improvements 47,134,000                15,894,703                14,254,272                  15,378,813           1,606,212               6/30/2010 6/30/2012

63,038,373                30,629,614                14,450,538                  15,702,512           2,255,709               
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