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NEPA Process 
The U.S. Coast Guard (USCG) and Maritime Administra-

tion review the application for completeness and then 
issue the notice of application in the Federal Register. The 

356-day Deepwater Port Act timeline begins, 

USCG issues a notice of intent to prepare an EIS in the 
Federal Register and announces public scoping meetings. 

The 30-day public scoping comment period begins. 

USCG and Maritime Administration in coordination 
with CSLC hold one or more public scoping 

meetings in the project area. 

USCG and Maritime Administration prepare and publish 
the draft EIS/EIR in coordination with the CSLC. USCG, 

Maritime Administration, and the U.S. Environmental 
Protection Agency (USEPA) publish a notice of 

availability for the draft EIS/EIR in the Federal Register 
and local newspapers. The 45-day public comment 

period begins. 

USCG and Maritime Administration in coordination 
with CSLC hold one or more public meetings in the 
project area to receive public comments on the draft 

EIS/EIR. 

USCG and Maritime Administration prepare and 
publish the final EIS/EIR in coordination with the 

CSLC. USCG, Maritime Administration, and USEPA 
publish a notice of availability for the final EIS/EIR in 
the Federal Register and local newspapers. The 30-day 

(or longer) public comment period begins. 

USCG and Maritime Administration hold a final 
public hearing. After the hearing federal and state 

agencies and the Governor of California have 45 days 
to comment on the license application. 

The Maritime Administrator must issue a record of 
decision (ROD) for the EIS and the deepwater port 

license within 90 days after the final license hearing. 
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CEQA Process 
The California State Lands Commission (CSLC) 

reviews the application for completeness. 

The CSLC publishes a notice of preparation to prepare an 
EIR and announces public scoping meetings in newspa-
pers and by mail. The 30-day public scoping comment 

period begins. 

The CSLC in coordination with USCG and Maritime 
Administration holds one or more public scoping 

meetings in the project area. 

The CSLC prepares and publishes the draft EIS/EIR in 
coordination with USCG and Maritime Administration. 
The CSLC issues notices of completion and availability 

and places notices in local newspapers. The 45-day 
public comment period begins. 

The CSLC in coordination with USCG and Maritime 
Administration holds one or more public meetings 
in the project area to receive public comments on 

the draft EIS/EIR. 

The CSLC prepares and publishes the final EIS/EIR in 
coordination with USCG and Maritime Administra-

tion. The CSLC issues notices of completion and 
availability and places notices in local newspapers. 

The CSLC considers certification of the final EIR at a 
final public hearing. The CSLC also makes a decision 

on the findings, overriding considerations (if any), and 
the Mitigation Monitoring and Reporting Program. 

If the EIR is certified, the CSLC files a notice of 
determination stating whether the project is approved or 
denied. If approved, the CSLC may grant a lease for the 
subsea pipelines at the same time as the certification of 

the EIR or later. 

Federal and state processes are combined for this project, which will result in one document that serves as both an environmental 
impact statement (EIS) under the National Environmental Policy Act (NEPA) and an environmental impact report (EIR) under the 

California Environmental Quality Act (CEQA). 


